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ESTIMATE RUN 03/06/2020

ESTIMATE SUMMARY 18:58:57

CONTID: C22576         ESTIMATE NO: 0005 PROG 2005

PCN: 22576-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-6 F-09-K BRIDGE OVER CASTLE CREEK PERCENT TIME:

PROJECT NO: FBR0063-057                   

US-6 F-09-K BRIDGE OVER CASTLE

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,269,880.32 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,273,447.70 NON-PARTICIPATING 249,862.47

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.96

FIXED COMPLETION DATE

FIXED COMPLETION DATE

95.42%

149,615.00

249,862.47

249,862.47

249,862.47

$

$

$

$

0.00

3,120,265.32

3,120,265.32

0.00

3,120,265.32

-49,101.72

0.00

3,071,163.60

0.00

AMOUNT DUE 3,071,163.60 249,862.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 249,862.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

146.0 TIME ALLOW: 12/2/2019 ??:??:??

ORIG TIME ALLOW: 11/8/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/22/2019

07/22/2019

12/14/2019

12/14/2019

01/28/2020

05/30/2019

06/10/2019

06/27/2019

07/22/2019
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PCN: 22576-BID    ESTIMATE RUN 03/06/2020

PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

10,100.001.000

0.00

1.000

L S 

10,100.00000

0010 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

715.00000

0015 Removal of Delineator 6.000

0.000

202-00090  
 

330.006.000

0.00

6.000

EACH

55.00000

0020 Removal of Asphalt Mat 1,233.000

25.000

202-00220  
 

16,354.001,258.000

325.00

1,258.000

SY  

13.00000

0025 Removal of Asphalt Mat (Planing) 56.000

25.000

202-00240  
 

5,832.0081.000

1,800.00

81.000

SY  

72.00000

0030 Removal of Pavement Marking 576.000

0.000

202-00250  
 

1,728.00576.000

0.00

576.000

SF  

3.00000

0035 Removal of Fence 218.000

16.000

202-01000  
 

585.00234.000

40.00

234.000

LF  

2.50000

0040 Removal of Gate 1.000

0.000

202-01035  
 

100.001.000

0.00

1.000

EACH

100.00000

0045 Embankment Material (Complete In Place) 9,284.000

0.000

203-00060  
 

454,916.009,284.000

0.00

9,284.000

CY  

49.00000

0050 Muck Excavation 30.000

0.000

203-00100  
 

1,342.5030.000

0.00

30.000

CY  

44.75000

0055 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

101.50000
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PCN: 22576-BID    ESTIMATE RUN 03/06/2020

PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 2.000

6.000

203-01510  
 

680.008.000

510.00

8.000

HOUR

85.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

212.50000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

108.50000

0075 Potholing 14.000

0.000

203-01597  
 

4,620.0014.000

0.00

14.000

HOUR

330.00000

0080 Sweeping 15.500

4.500

203-01620  
 

2,600.0020.000

585.00

20.000

HOUR

130.00000

0085 Laborer 0.000

6.000

203-02330  
 

210.006.000

210.00

6.000

HOUR

35.00000

0090 Topsoil 410.000

477.000

207-00205  
 

64,751.00887.000

34,821.00

887.000

CY  

73.00000

0095 Erosion Log Type 1 (12 Inch) 988.000

0.000

208-00002  
 

4,693.00988.000

0.00

988.000

LF  

4.75000

0100 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

970.001.000

0.00

1.000

EACH

970.00000

0105 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

8,895.003.000

0.00

3.000

EACH

2,965.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000
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PCN: 22576-BID    ESTIMATE RUN 03/06/2020

PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

175.00000

0120 Sweeping (Sediment Removal) 5.000

3.000

208-00106  
 

1,840.008.000

690.00

8.000

HOUR

230.00000

0125 Removal of Trash 17.000

1.000

208-00107  
 

1,260.0018.000

70.00

18.000

HOUR

70.00000

0130 Erosion Control Management 12.000

1.000

208-00207  
 

8,255.0013.000

635.00

13.000

DAY 

635.00000

0135 Seeding (Native) 0.000

1.500

212-00006  
 

1,567.501.500

1,567.50

1.500

ACRE

1,045.00000

0140 Seeding (Temporary) 0.600

0.000

212-00009  
 

1,056.000.600

0.00

0.600

ACRE

1,760.00000

0145 Soil Conditioning 0.000

1.500

212-00032  
 

7,522.501.500

7,522.50

1.500

ACRE

5,015.00000

0150 Spray-on Mulch Blanket 0.600

1.200

213-00012  
 

8,253.001.800

5,502.00

1.800

ACRE

4,585.00000

0155 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

3,560.000

216-00201  
 

11,570.003,560.000

11,570.00

3,560.000

SY  

3.25000

0160 Wildlife Biologist 1.000

0.000

240-00000  
 

126.501.000

0.00

1.000

HOUR

126.50000

0165 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

126.50000
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PCN: 22576-BID    ESTIMATE RUN 03/06/2020

PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.50000

0175 Environmental Health and Safety Management 0.500

0.500

250-00010  
 

3,000.001.000

1,500.00

1.000

L S 

3,000.00000

0180 Monitoring Technician 5.000

5.000

250-00050  
 

1,170.0010.000

585.00

10.000

HOUR

117.00000

0185 Health and Safety Officer 2.000

0.000

250-00110  
 

260.002.000

0.00

2.000

HOUR

130.00000

0190 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

275.00000

0195 Aggregate Base Course (Class 3) 50.000

-20.000

304-03005  
 

1,590.0030.000

-1,060.00

30.000

CY  

53.00000

0200 Aggregate Base Course (Class 6) 925.000

276.440

304-06000  
 

45,654.721,201.440

10,504.72

1,201.440

TON 

38.00000

0205 Hot Mix Asphalt (Patching) (Asphalt) 142.860

5.000

403-00720  
 

34,747.10147.860

1,175.00

147.860

TON 

235.00000

0210 Hot Mix Asphalt (Grading SX) (75) 1,046.260

20.770

403-34701  
 

106,703.001,067.030

2,077.00

1,067.030

TON 

100.00000

0215 Asphalt Cement Performance Grade (PG 58-34) 61.710

1.230

411-03355  
 

46,890.3062.940

916.35

62.940

TON 

745.00000

0220 Emulsified Asphalt (Slow-Setting) 350.000

50.000

411-10255  
 

6,540.00400.000

817.50

400.000

GAL 

16.35000
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PCN: 22576-BID    ESTIMATE RUN 03/06/2020

PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geogrid Reinforcement 33.000

0.000

506-01020  
 

796.9533.000

0.00

33.000

SY  

24.15000

0230 24 Inch Corrugated Steel Pipe 25.000

0.000

603-10240  
 

2,293.7525.000

0.00

25.000

LF  

91.75000

0235 24 Inch Steel End Section 1.000

0.000

603-30024  
 

360.001.000

0.00

1.000

EACH

360.00000

0240 Guardrail Type 3 (6-3 Post Spacing) 788.000

0.000

606-00301  
 

30,732.00788.000

0.00

788.000

LF  

39.00000

0245 End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

7,720.002.000

0.00

2.000

EACH

3,860.00000

0250 End Post 0.000

10.000

607-00005  
 

3,750.0010.000

3,750.00

10.000

EACH

375.00000

0255 Corner and Line Brace Post 0.000

2.000

607-00010  
 

970.002.000

970.00

2.000

EACH

485.00000

0260 Fence Barbed Wire With Treated Wooden Posts 0.000

193.000

607-01100  
 

3,860.00193.000

3,860.00

193.000

LF  

20.00000

0265 Fence Combination Wire With Treated Wooden Posts 0.000

95.000

607-11300  
 

3,800.0095.000

3,800.00

95.000

LF  

40.00000

0270 Fence (Plastic) 200.000

0.000

607-11525  
 

600.00200.000

0.00

200.000

LF  

3.00000

0275 Fence Chain Link (36 Inch) 0.000

824.000

607-53136  
 

24,720.00824.000

24,720.00

824.000

LF  

30.00000
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PCN: 22576-BID    ESTIMATE RUN 03/06/2020

PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 8 Foot Gate 0.000

1.000

607-60108  
 

385.001.000

385.00

1.000

EACH

385.00000

0285 Delineator (Type I) 0.000

3.000

612-00001  
 

82.503.000

82.50

3.000

EACH

27.50000

0290 Delineator (Type III) 0.000

3.000

612-00003  
 

93.003.000

93.00

3.000

EACH

31.00000

0295 Rumble Strip 0.000

719.000

614-80385  
 

2,157.00719.000

2,157.00

719.000

LF  

3.00000

0300 Detour Pavement 2,407.000

0.000

621-00450  
 

103,501.002,407.000

0.00

2,407.000

SY  

43.00000

0305 Detour Drainage Pipe (Class 0) 220.000

0.000

624-20300  
 

4,180.00220.000

0.00

220.000

LF  

19.00000

0310 Construction Surveying 0.900

0.100

625-00000  
 

51,850.001.000

5,185.00

1.000

L S 

51,850.00000

0315 Mobilization 1.000

0.000

626-00000  
 

283,000.001.000

0.00

1.000

L S 

283,000.00000

0320 Public Information Services (Tier III) 0.900

0.100

626-01103  
 

17,370.001.000

1,737.00

1.000

L S 

17,370.00000

0325 Modified Epoxy Pavement Marking 18.000

-1.000

627-00008  
 

2,720.0017.000

-160.00

17.000

GAL 

160.00000

0330 Pavement Marking Paint (High Build) 20.000

0.000

627-00013  
 

1,760.0020.000

0.00

20.000

GAL 

88.00000
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PCN: 22576-BID    ESTIMATE RUN 03/06/2020

PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Flagging 1,759.000

16.000

630-00000  
 

58,575.001,775.000

528.00

1,775.000

HOUR

33.00000

0340 Traffic Control Inspection 36.000

8.000

630-00007  
 

18,260.0044.000

3,320.00

44.000

DAY 

415.00000

0345 Traffic Control Management 89.000

1.000

630-00012  
 

96,750.0090.000

1,075.00

90.000

DAY 

1,075.00000

0350 Barricade (Type 3 M-C) (Temporary) 3.600

0.400

630-80337  
 

3,300.004.000

330.00

4.000

EACH

825.00000

0355 Construction Traffic Sign (Panel Size A) 18.000

2.000

630-80341  
 

1,430.0020.000

143.00

20.000

EACH

71.50000

0360 Construction Traffic Sign (Panel Size B) 27.000

3.000

630-80342  
 

2,310.0030.000

231.00

30.000

EACH

77.00000

0365 Construction Traffic Sign (Special) 54.000

6.000

630-80344  
 

1,320.0060.000

132.00

60.000

SF  

22.00000

0370 Portable Message Sign Panel 1.800

0.200

630-80355  
 

10,450.002.000

1,045.00

2.000

EACH

5,225.00000

0375 Drum Channelizing Device 27.900

3.100

630-80360  
 

341.0031.000

34.10

31.000

EACH

11.00000

0380 Drum Channelizing Device (With Light) (Flashing) 7.200

0.800

630-80363  
 

88.008.000

8.80

8.000

EACH

11.00000

0385 Concrete Barrier (Temporary) 731.700

81.300

630-80370  
 

39,837.00813.000

3,983.70

813.000

LF  

49.00000
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PCN: 22576-BID    ESTIMATE RUN 03/06/2020

PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Cone 18.900

2.100

630-80380  
 

115.5021.000

11.55

21.000

EACH

5.50000

0395 Delineator (Type I) (Temporary) 3.600

0.400

630-80401  
 

124.004.000

12.40

4.000

EACH

31.00000

0400 Impact Attenuator (Temporary) 2.700

0.300

630-85010  
 

11,550.003.000

1,155.00

3.000

EACH

3,850.00000

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

82,515.000

F A 

1.00000

0410 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0415 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0420 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

45,100.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

900.000

F A 

1.00000

0435 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 22576-BID    ESTIMATE RUN 03/06/2020

PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Hazardous Waste Disposal (Lead Based Paint) 0.000

0.000

700-70587  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0700 Rem Port Present Str 1.000

0.000

202-00495  
 

535.001.000

0.00

1.000

L S 

535.00000

0705 Plug Culvert 2.000

0.000

202-04001  
 

1,950.002.000

0.00

2.000

EACH

975.00000

CAT 1,661,848.82140,952.621,811,463.82CURRENT AMT0200 $ $ $

CAT NO0300 Structure F-09-KA 

0450 Removal of Bridge 1.000

0.000

202-00400  
 

41,000.001.000

0.00

1.000

EACH

41,000.00000

0455 Structure Excavation 235.000

0.000

206-00000  
 

3,172.50235.000

0.00

235.000

CY  

13.50000

0460 Structure Backfill (Class 1) 263.000

59.000

206-00100  
 

18,354.00322.000

3,363.00

322.000

CY  

57.00000

0465 Shoring (Area 1) 1.000

0.000

206-01781  
 

94,825.001.000

0.00

1.000

L S 

94,825.00000

0470 Waterproofing (Membrane) 135.000

49.000

515-00120  
 

7,866.00184.000

2,094.75

184.000

SY  

42.75000

0475 Concrete Class D 8.000

0.000

601-03000  
 

10,560.008.000

0.00

8.000

CY  

1,320.00000

0480 Reinforcing Steel (Epoxy Coated) 430.000

0.000

602-00020  
 

1,032.00430.000

0.00

430.000

LB  

2.40000
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PCN: 22576-BID    ESTIMATE RUN 03/06/2020

PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0300 Structure F-09-KA 

0485 20x10 Foot Concrete Box Culvert (Precast) 48.500

18.500

603-72011  
 

261,300.0067.000

72,150.00

67.000

LF  

3,900.00000

0490 Concrete Box Culvert Wingwall (Precast) 2.000

2.000

603-72100  
 

116,900.004.000

58,450.00

4.000

EACH

29,225.00000

CAT 555,009.50136,057.75555,009.50CURRENT AMT0300 $ $ $

CAT NO0301 WALL A R006E151246RRA 

0495 Structure Excavation 2,625.000

0.000

206-00000  
 

35,437.502,625.000

0.00

2,625.000

CY  

13.50000

0500 Structure Backfill (Class 1) 2,753.000

0.000

206-00100  
 

156,921.002,753.000

0.00

2,753.000

CY  

57.00000

0505 Mechanical Reinforcement of Soil 1,548.000

0.000

206-00360  
 

23,220.001,548.000

0.00

1,548.000

CY  

15.00000

0510 Geomembrane 837.000

88.000

420-00000  
 

10,452.50925.000

994.40

925.000

SY  

11.30000

0515 Precast Panel Facing 3,768.000

312.000

504-04420  
 

140,760.004,080.000

10,764.00

4,080.000

SF  

34.50000

0520 Concrete Class D (Wall) 45.000

0.000

601-03050  
 

59,400.0045.000

0.00

45.000

CY  

1,320.00000

0525 Structural Concrete Coating 471.000

0.000

601-40300  
 

6,476.25471.000

0.00

471.000

SY  

13.75000

0530 Reinforcing Steel (Epoxy Coated) 5,157.000

0.000

602-00020  
 

12,376.805,157.000

0.00

5,157.000

LB  

2.40000

CAT 445,044.0511,758.40445,044.05CURRENT AMT0301 $ $ $
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PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0302 WALL B R006E151324RRA 

0535 Structure Excavation 2,996.000

0.000

206-00000  
 

40,446.002,996.000

0.00

2,996.000

CY  

13.50000

0540 Structure Backfill (Class 1) 2,625.000

0.000

206-00100  
 

149,625.002,625.000

0.00

2,625.000

CY  

57.00000

0545 Mechanical Reinforcement of Soil 1,512.000

0.000

206-00360  
 

22,680.001,512.000

0.00

1,512.000

CY  

15.00000

0550 Shoring (Area 2) 1.000

0.000

206-01782  
 

43,185.001.000

0.00

1.000

L S 

43,185.00000

0555 Geomembrane 697.000

74.000

420-00000  
 

8,712.30771.000

836.20

771.000

SY  

11.30000

0560 Precast Panel Facing 3,173.000

235.000

504-04420  
 

117,576.003,408.000

8,107.50

3,408.000

SF  

34.50000

0565 Concrete Class D (Wall) 34.000

0.000

601-03050  
 

44,880.0034.000

0.00

34.000

CY  

1,320.00000

0570 Structural Concrete Coating 459.000

0.000

601-40300  
 

6,311.25459.000

0.00

459.000

SY  

13.75000

0575 Reinforcing Steel (Epoxy Coated) 3,926.000

0.000

602-00020  
 

9,422.403,926.000

0.00

3,926.000

LB  

2.40000

CAT 442,837.958,943.70442,837.95CURRENT AMT0302 $ $ $

CAT NO0400 CE Bid Items 

0580 Field Office (Special) 0.950

0.050

620-00005  
 

27,000.001.000

1,350.00

1.000

EACH

27,000.00000
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PROJECT: FBR0063-057                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:58:57

CUMULATIVE
AMOUNT

CAT NO0400 CE Bid Items 

0585 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0590 Sanitary Facility 1.000

0.000

620-00020  
 

7,725.001.000

0.00

1.000

EACH

7,725.00000

0710 Liquidated Damages 0.000

-12.000

620-00045  
 

-49,200.00-12.000

-49,200.00

-12.000

DAY 

4,100.00000

CAT 15,525.00-47,850.0015,525.00CURRENT AMT0400 $ $ $

$ 3,120,265.32249,862.47$3,269,880.32$CURRENT AMTPROJECT TOTAL


